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Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 332 Date: 20-Jun-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 16

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

Diary June 20, 2012

The ABF crew had the following activities at the yard Pier7:

1- The ABF crew completed fabrication of some steel shim plates for the North main cable swing out.
2- The crew completed grinding edges of the OBG W-Line end piece in order to be installed after
compaction of the North Main cable at the SAS East end. The crew taped the grinded edges with tapes to
prevent rusting until the welding the piece to the OBG.
3- The crew started working on the removal beam assembly based on the drawing sheet # FW662-03EM
which still is not available in the PMIV system..

NOTE: ABF crew activity related to transferring the OBG E-Line SAS end piece to the barge should be
covered by Caltrans OBG personnel.

The Crews involved in the activities:

- Kevin Kananen (8hrs+2hrs OT)
-Chau Tran (8hrs+2hrs OT)
-Roby Smith (8hrs+2hrs OT)
-Jeremy Hodge (8hrs+2hrs OT)
-John Gagnon (Op.) (8hrs)

Grinding:
-Arthur Duran (8hrs)
-Will Smith (8hrs)

The crew who worked on transferring E-line SAS East end OBG piece to the barge (8hrs)

-James sturgeon
-James Wilkerson
-Morris Roberson
-Jashua Jacks
-Robert Martell
-Bill Alger (Op.)2hrs)
-Ryan Oku (Op.)
Jeff Scott (Op.)
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 332 Date: 20-Jun-2012 Wednesday

Kevin Alger (Op.)

Bid Item: 067 C-SUS-BGS.06704-0120F4 Attach BG Lifts to Suspenders

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Jacob StaffordIronworker 8.00 2.00 0.00 10.00

JNM JOHN GAGNONOperator 8.00 0.00 0.00 8.00

ARTHUR DURAN 8.00 0.00 0.00 8.00

WILL SMITH 8.00 0.00 0.00 8.00

JNM JEREMY HODGEIronworker 8.00 2.00 0.00 10.00

JNM KEVIN KANANENIronworker 8.00 2.00 0.00 10.00

ROBY SMITH 8.00 2.00 0.00 10.00

CHAU TRAN 8.00 2.00 0.00 10.00
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